Muniz Engineering, Inc.

MEI

As Of 20 August 1998

STS-93 MEMS Primary Delivery Schedul
MicroElectroMechanical Systems

SAF Mission Manager: 1st Lt. Tom Hoge

ayload Integration Engineer: Todd Hellner

1996

1997

ID | Task Name M[JJJdJA]sJo[N][D|JJTJFE[MJAIM]IJT]JJaT]A]ls]o]N
1 STP Approval 5/4 \Pr—— 8/14
6 NASA Baseline Definition 68 P 827
10 Integration Documentation /6
11 PIP- Dev/Review PL/OLAY N o/30
12 PIP Processing 1 Jsc = 10/3
13 PIP Baselined Jsc
14 P/L Introduction Meeting Jsc ! 11/
15 ICA/Annexes - Dev & Review 10/20 @1
16 Anx 8 - Launch Site Support Regmts TELH E
17 Anx 8 - Baseline -
18 ICA - Crew I/F & Control TELH E—
19 ICA - Baseline -
20 OMRSD E
21 OMRSD Baseline -
22 SSP Integration
23 Delta FPSR
24 | safety 8/14 e
25 Safety Phase 0/1 /14
32 Safety Phase 2/3
33 Flight H/W Available
34 Photo Shoot
35 Safety Tests
41 Test/Analysis Data to JSC
45 JSC/KSC Review Ground SDP
46 2/3 SDP Development
47 2/3 SDP Information to OL-AW
48 2/3 Ground SDP
49 JSC/KSC Review
50 SRP - Flight Phase 2/3
51 SRP - Ground Phase 2/3
52 VTL Closeout
53 OPS Planning & Training
Task ' :
Progress I
File: MD 93 MEMS.MPP USAF Payload Manager: Payload Integration Engineer: Milestone |
Date: Mon 9/7/98 1st Lt. Tom Hoge Todd Hellner 8/20/98 Milestone |
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MEI STS-93 MEMS Primary Delivery Schedulg/SAF Mission Manager: 1stLt. Tom Hoge

ayload Integration Engineer: Todd Hellner

Muniz Engineering, Inc. MicroElectroMechanical Systems
As Of 20 August 1998
1996 1997

ID | Task Name M[JJJdJA]sJo[N][D|JJTJFE[MJAIM]IJT]JJaT]A]ls]o]N
54 Flight Crew Training

58 OPS/POCC Training

59 OPS Support Plans - Prel

60 OPS Support Plan - Final

61 JSC Integration

62 FDF Procedures Development
63 FDF Review & DN's

64 Flight Ops Review (FOR)

65 CoFR Submission

66 Pre-ship Checkout

67 Deliver H/W to Boeing/FEPC
68 Bench Review

69 KSC Integration

70 GR OPS Proc Development

71 GR OPS Proc Review / Validation
72 Arrival of Int H/W at KSC

73 Orbiter Installation

74 H/W C/O & IVT

75 STS Flight Operations

76 Launch Readiness Review
77 PAO Briefing

78 Flight Readiness Review
79 Launch STS-93

80 Flight OPS (Payload)

81 Flight Hardware Tracking

82 Initial Arrival @ JSC
83 Ship to Dr. Sutton
84 Hardware Modification
85 Ship to JSC
86 Safety Testing
87 Ship to Dr. Sutton
88 Flight Assembly
Task ' :
Progress I
File: MD 93 MEMS.MPP USAF Payload Manager: Payload Integration Engineer: Milestone |
Date: Mon 9/7/98 1st Lt. Tom Hoge Todd Hellner 8/20/98 Milestone |
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As Of 20 August 1998

ayload Integration Engineer: Todd Hellner
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ID | Task Name M[JJJdJA]sJo[N][D|JJTJFE[MJAIM]IJT]JJaT]A]ls]o]N
89 Ship to JSC
90 Crew Training
91 Ship to Dr. Sutton
92 Final Assembly
93 Ship to JSC
94 Procedures Verification
95 Hardware to Boeing FEPC
96 Bench Review
97 FEPC Ship to KSC
98 Orbiter Installation
Task : ]
Progress I
File: MD 93 MEMS.MPP USAF Payload Manager: Payload Integration Engineer: Milestone |
Date: Mon 9/7/98 1st Lt. Tom Hoge Todd Hellner 8/20/98 Milestone |
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